



This project is funded by the European Union



REPUBLIKA E SHQIPËRISE  
KËSHILLI I MINISTRAVE



Period: August 1<sup>st</sup>, 2023 – August 31<sup>st</sup>, 2023

**BUILD BACK BETTER (BBB)**



**1** Civil work contract signed/awarded

*Dormitory "Beqir Çela", Durrës*



**2** education facilities tested and commissioned

*9-year School "Fran Ivanaj", Lezhë  
High School "Olsi Lasko", Durrës*



**10** People Trained on HSE training organized at *9-year School "14 Nëntori", Durrës*



**Defect Liability Period** completed for **1** education facility

*Crèche No. 3, Durrës*



**9** HSE Inspections performed in **9** education facilities  
*Inspections' findings/recommendations were shared with contractors.*

**BUILD BACK TOGETHER (BBT)**



**2** Place Checks organised at *9-year school "26 Nëntori" and 9-year school "Xhezmi Delli" in Tirana Municipality.*



**35** Participants




**29** Women



**6** Men


# of Participants, by Category



**Satisfaction Rate:**

Out of **35** participants, **28** people gave their opinion.

# of people



\* HSE Inspection – Health, Safety & Environment Inspection

