



This project is funded by the European Union




# EU4SCHOOLS

Period: February 1<sup>st</sup>, 2021 – February 28<sup>th</sup>, 2021

EU4SCHOOLS - PROGRESS UPDATE

## BUILD BACK BETTER (BBB)

**58**  
Education Facilities  
in **11** Municipalities



Repair Reconstruction



**4** Technical Designs Approved  
(from 36 new facilities)



**1** Education Facilities  
initiated construction work



**1** Tested & Commissioned  
Education Facility



**1** Refurnished  
Education Facility



**5** HSE Trainings &  
**15** HSE Inspections  
Performed



**77** People Trained  
In **5** Education Facilities  
*Training materials were  
distributed to all participants.*



**11** Education  
Facilities Inspected  
*Recommendations shared  
with contractors.*

## BUILD BACK TOGETHER (BBT)



**1** Place Check  
*Kindergarten "1 Qershori"*



**13**  
Participants

Satisfaction Rate:



Very Satisfied: **100%**



**10**  
Females



**3**  
Males

All participants declared that over 80% of their suggestions were implemented.

