



This project is funded by the European Union



Period: January 1<sup>st</sup>, 2022 – January 31<sup>st</sup>, 2022

### BUILD BACK BETTER (BBB)



**2** Technical Designs approved by Institute of Construction



e-Tendering processes initiated for **9-year School Karpen**



Civil Works contract signed for **Kindergarten No. 1, Rubik, Mirditë**



**4** Construction Permit issued



Construction Work initiated for **1** Education Facility and completed for **2** Education Facilities



**“Jashar Hoxha” Kindergarten** tested, commissioned, and handed over



**19** People Trained about HSE\*\* in **9-year School Bërçullë**



**5** HSE Inspections performed in **5** Education Facilities

*Inspections' findings/recommendations were shared with contractors.*

### BUILD BACK TOGETHER (BBT)



**1** Place Check in **1** Education Facility in **Kruja Municipality**

*Varosh Kindergarten*




**10** Participants

**8** Women

**2** Men

*# of Participants, by beneficiary category*



#### Satisfaction Rate:

**7 people** gave their opinion

*All of them were very satisfied.*

\* HSE Training – Health, Safety & Environment Training

