



This project is funded by the European Union



“EU4Schools” programme’s main achievements for the period:

1st of August 2025 – 31st of August 2025:

BUILD BACK BETTER (BBB)



**Defect Liability Period,
completed for:**

(i) High School “Myslym Keta”,
Tiranë



1 HSE Inspection
performed in **1**
education facility

*Inspections’
findings/recommendations
were shared with
contractors.*

TRANSPARENCY AND VISIBILITY

19 publications



3 Posts



4 Posts



3 Posts



3 Posts



6 posts



1,097 Visits




2,521 Pages Visited



11,058 Interactions

Number of Visits / week



CHALLENGES

- Delays to upgrade and connect the power supply (OSHEE) affecting testing and commissioning phase.
- Defect Liability Period template to be fill in due time and addressed to relevant authorities by the directors of each facility.
- Exchange rate between Euro/ALL and USD/ALL has been fluctuated and impact the overall implementation budget of the programme.
- VAT reimbursement for furniture delayed: coordination required between municipalities and MoES.
- Maintenance and sustainability of repaired/reconstructed facilities remain a challenge for all the municipalities, due to the lack of professional staff and budget.